



ES J  
~~COL (P) WIL NOT~~ J  
COL WHITE

I signed the papers detailing  
the requested people to "Drill Filani" for  
18 months.

I'm not too happy about doing  
that because they are out of luck and  
it hurts the people we took them from.  
I think 18 months was too long and if  
people want the project they should give  
some resources.

So - I don't know our milestones but  
I would like to see you establish some -  
what are we trying to do? - what is our  
time table? What is the goal? To  
reverse in detail where we are - where we

are going and re-offer the continued  
need for the people we detailed to  
the project.

I want a formal review of the  
program with conclusions and  
recommendations for future involvement.

We are paying a good price in  
terms of people and I want direction to  
it.

Sen. F. Lyman